Alternate Schedule for Interim Remedy FS/PP/ROD/AOC [10/30/2018]
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1 E® Direction Letter from EPA wed 10/10/18 Wed 10/10/18
2 5  Interim Remedy FS Schedule [DECISION] Tue 10/23/18 Fri11/2/18 §]
3 Draft Schedule CPG to EPA Tue 10/23/18 Tue 10/23/18
4 Discuss Schedule at FS Mtg 1 Wed 10/24/18 Wed 10/24/18
5 Revise Schedule (incl. EPA/NJDEP Review/Comment) Wed 10/24/18 Tue 10/30/18
6 Ews Finalize Schedule at FS Mtg 2 Thu 11/1/18  Thu 11/1/18
7 e Decision Memo Fri 11/2/18 Fri11/2/18
8 #%  Interim Remedy RAOs [DECISION] Fri 10/26/18 Fri 11/9/18 §
9 Hem Draft RAOs EPA to CPG Fri 10/26/18  Fri 10/26/18
Discuss RAOs at FS Mtg 2 Thu 11/1/18 Thu 11/1/18
Revise RAOs (incl. EPA/NJDEP Review/Comment) Thu 11/1/18 Wed 11/7/18
Finalize RAOs at FS Mtg 3 Thu 11/8/18 Thu 11/8/18
13 Hey Decision Memo Fri 11/9/18 Fri 11/9/18
14 | *%  Interim Remedy FS Work Plan [DOCUMENT] Tue 10/30/18 Thu 12/6/18 ooy
15 i WP Outline/TOC CPG to EPA Tue 10/30/18 Tue 10/30/18
16 Finalize WP Outline/TOC at FS Mtg 2 Thu 11/1/18 Thu 11/1/18
17 Draft WP CPG to EPA Tue 10/30/18 Mon 11/12/18
18w Discuss WP at FS Mtg 3 Thu 11/8/18 Thu 11/8/18
EPA/NJDEP Review/Comment Mon 11/12/18 Tue 11/27/18
Discuss WP at FS Mtg 4 Tue 11/13/18 Tue 11/13/18
Resolve Comments at FS Mtg 5 Thu 11/29/18 Thu 11/29/18
Final WP CPG to EPA Thu 11/28/18 Tue 12/4/18
Approve WP at FS Mtg 6 Thu 12/6/18 Thu 12/6/18
24 | *%  Interim Remedy Footprint [DECISION] Thu 11/8/18 Fri12/14/18 g
Draft Footprint Rules CPG to EPA Thu 11/8/18 Mon 11/12/18
Finalize Footprint Rules at FS Mtg 4 Tue 11/13/18 Tue 11/13/18
27 e Decision Memo Wed 11/14/18 Wed 11/14/18
28 e Draft Footprint CPG to EPA Tue 11/13/18 Tue 11/27/18
29 g Discuss Footprint at FS Mtg 5 Thu 11/29/18 Thu 11/29/18
30 Revise Footprint (incl. EPA/NJDEP Review/Comment) Thu 11/29/18 Tue 12/11/18
31 e Discuss Footprint at FS Mtg 6 Thu 12/6/18 Thu 12/6/18
Finalize Footprint at FS Mtg 7 Thu 12/13/18 Thu 12/13/18
Decision Memo Fri 12/14/18  Fri 12/14/18
34 | #*  |nterim Remedy Technologies/Alternatives {[DECISION] Thu 12/13/18 Fri 1/11/19 iges
Draft Technologies/Alternatives CPG to EPA Thu 12/13/18 Tue 12/18/18
Discuss Technologies/Alternatives at FS Mtg 8 Thu 12/20/18 Thu 12/20/18
Revise Technologies/Alternatives {incl. EPA/NJDEP Review/Comment) Thu 12/20/18 Tue 1/8/19
Discuss Technologies/Alternatives at FS Mtg 9 Thu 1/3/19 Thu 1/3/19
Finalize Technologies/Alternatives at FS Mtg 10 Thu 1/10/19  Thu 1/10/19
Decision Memo Fri 1/11/19 Fri 1/11/19
41 “%  Interim Remedy Engineering Assumptions/FS Metrics [DECISION] Thu 12/20/18 Fri 1/11/19
42 e Draft Engineering Assumptions/FS Metrics CPG to EPA Thu 12/20/18 Wed 1/2/19
Discuss Engineering Assumptions/FS Metrics at FS Mtg 9 Thu 1/3/19 Thu 1/3/19
Revise Engineering Assumptions/FS Metrics (incl. EPA/NJDEP Review/CommeThu 1/3/19 Tue 1/8/19
Finalize Engineering Assumptions/FS Metrics at FS Mtg 10 Thu 1/10/19  Thu 1/10/19
46 R Decision Memo Fri1/11/19 Fri 1/11/19
47 | ®5  Interim Remedy Modeling Framework [DECISION] Thu 1/3/19 Fri 1/11/19 it}
Draft Modeling Framework CPG to EPA Thu 1/3/19 Tue 1/8/19
Finalize Modeling Framework at FS Mtg 10 Thu 1/10/19  Thu 1/10/19
50 e Decision Memo Fri 1/11/19 Fri 1/11/19
51 % Interim Remedy FS [DOCUMENT] Thu 1/10/19 Mon 9/23/19 f 1
FS Outline/TOC CPG to EPA Thu 1/10/19  Tue 1/15/19
Finalize FS Outline/TOC at FS Mtg 11 Thu 1/17/19  Thu 1/17/19
FS Model Runs Thu 1/10/19  Fri 3/8/19
Draft FS CPG to EPA Thu 1/10/19  Fri 5/10/19
56 f W Discuss FS during Biweekly FS Calls Thu 1/24/19  Thu 5/2/19
65 #¥i  EPA/NIDEP Review/Comment Fri5/10/19  Fri6/21/19
[ Comment Resolution during Weekly FS Mtgs Thu 6/27/19  Thu 7/11/19
Final FS CPG to EPA Thu 7/11/19  Fri 7/26/19
EPA/NJDEP Review Fri 7/26/19 Fri 8/16/19
Approve Final FS Fri 8/16/19 Fri 8/16/19
Administrator Briefing Mon 7/29/19 Fri 8/9/19
74 e Prepare NRB/CSTAG Briefing Package Thu 7/11/19  Fri 8/23/19
75 e NRB/CSTAG Briefing Package Review Fri 8/23/19 Fri 9/20/19
NRB/CSTAG Briefing Mon 9/23/19 Mon 9/23/19
77 | *%  Interim Remedy PP [DOCUMENT] Mon 9/23/19 Mon 3/16/20 oy
EPA Draft PP Mon 9/23/19  Fri 11/15/19
NIDEP Review Fri 11/15/19  Fri 12/6/19
80 i wH Administrator Briefing Mon 12/9/18  Fri 12/20/18
81 e PP Revision/Production/Release Fri 12/6/19 Fri 1/17/20
82 e Public Comment Fri1/17/20  Mon 3/16/20
83 %  Interim Remedy ROD [DOCUMENT] Mon 3/16/20 Fri 10/9/20
84 ifmm PP Comment Review/Responsiveness Summary Mon 3/16/20 Frig/12/20
85 Hmm EPA Draft ROD Mon 5/18/20 Fri 7/17/20
86 i# NIDEP Review Fri 7/17/20 Fri 8/14/20
Administrator Briefing Mon 8/17/20 Fri 8/28/20
ROD Revision/Release Fri 8/14/20 Fri 10/9/20
89 | "%  Interim Remedy AOC [DOCUMENT] Fri 10/9/20 Fri5/7/21
Draft AOC Fri 10/9/20 Fri 11/6/20
Negotiate/Sign AOC Fri 11/6/20 Fri 5/7/21
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